Capitol Restoration Task Force

House Majority Caucus Room
Statehouse, Boise Idaho
October 5, 2005

DRAFT MINUTES
(Subject to Committee Approval)

The meeting was called to order at 8:47 am on October 5, 2005 by Co-chair Pro Tem Bob
Geddes. Other committee members present were: Co-chair Speaker Bruce Newcomb,
Senators Bart Davis, Joe Stegner, Brad Little, Mike Burkett, and Representatives Lawrence
Denney, Mike Moyle, Julie Ellsworth and Wendy Jaquet. Also in attendance were Ad Hoc
committee members Pam Ahrens and Carl Bianchi, and Legislative Services staff members Eric
Milstead and Lisa Kauffman.

Others present were Senators Denton Darrington and Hal Bunderson; Jack Lemley and Tom
Woodall of Lemley and Associates, Inc.; Ward Simpson, Paul Brown and Chuck Kluener of
3D/International; Jan Frew ,Tim Mason, and Rick Thompson, Department of Administration;
Charles Hummel, Hummel Architects PLLC; General Jack Kane, Capitol Commission; Maria
Barratt, Division of Financial Management; Sheila Ison, Legislative Services; and Jeff Youtz,
Supervisor, Legislative Services Budget & Policy Analysis Office.

Co-chair Senator Geddes welcomed everyone and asked the committee to approve the
minutes from both the May 24, 2005 and the August 22, 2005 meetings. Senator Little made a
motion to accept the minutes and it was seconded by Representative Denney. Motion was
unanimously approved by the committee.

Eric Milstead presented a slide show from the committee’s trip to the State Capitol in Austin,
Texas. Not all of the members were able to attend so Eric briefed them on what the committee
learned. The main issue of concern that arose was the fact that the Texas Capitol had some
water leakage problems within the garden wings addition. Jack Lemley addressed this by
assuring the committee that the technology now was far more superior than it was ten years ago
when the Texas Capitol was remodeled and that a workable plan would be to encapsulate the
Idaho wings addition with an impermeable substance that would not allow any water in. He
stated that he had used this technology in projects that were built underneath the surface of the
ocean and that they had no leakage problems whatsoever.

Committee members that were on the trip commented on the fact that even though you were
two stories underground that there was sufficient natural light available and such a feeling of
openness that you didn’t feel as if you were underground. They felt that Texas had done a
wonderful job on their renovation of the State Capitol and on the addition of the wings and that
we should closely follow their basic plans while adding updates. One comment that was made
was that the hearing rooms need to have easy technology access above or below the rooms so
they can be updated when newer and faster technology is available.



Pam Ahrens handed out the original 1920 floor plan of the Idaho Capitol building for reference.
At that time most of state government was housed in this building. Looking to the future,
Director Ahrens handed out a report which went over existing space utilization, the 2000
Master Plan, reassessment of future Statehouse needs, cost estimates of sequencing of
restoration and addition of garden level wings, a financial analysis, and a cost to move, relocate
and rent swing space while the renovations are being done. She also went over a rough draft
timeline of projected projects and how all this is going to come together (see handouts).

Paul Brown presented some architectural drawings of the garden level atrium wings complete
with committee hearing rooms and offices in a one- and two-story configuration. Locations of
stairwells, elevators, and circulation areas were noted, as was the underground tunnel which
could connect to the Ada County Courthouse. Plans for the Courthouse were also reviewed with
an addition built onto the back that would provide functional office space. Views from the inside
of the garden atrium looking upwards to the Capitol dome outside were also portrayed which
gave this committee a sense of the openness of the design. Senator Davis asked that copies
of the architectural drawings to be sent to the committee before the next meeting.

Senator Little asked if the cost per square foot would be reduced by going down two levels
versus one level and Mr. Brown replied that the cost would be the same, but if you went down a
third or fourth level then the costs would rise substantially because of the extra shoring that
would be needed. The cost for two single-level wings would be $17M and to do two two-story
wings would be a total cost of $34M. Cost per square foot would be approximately $340 for the
garden level wings and $325 per square foot to remodel the Ada County Courthouse.

Representative Ellsworth requested that Director Ahrens add the restoration of the Ada
County Courthouse to the timeline spreadsheet that she passed out so that they could see
where that fell in the overall construction plan.

Co-Chair Geddes asked the committee where they wanted to go at this point, and the following
motions were made:

Original Motion: Moved by Senator Stegner and seconded by Senator Davis, motion to
instruct staff to examine the following scenario for the next meeting:
+ Have the Ada County Courthouse retrofit (not the addition) done by April of 2007
« In April 2007, vacate the Capitol and have those tenants move into the Borah
Building, JRW Building, or whatever space is available in the Capitol Mall
Start the renovation and move back into the Capitol by the fall of 2009
» In conjunction with the renovation, start the building of the two-story garden level
atrium wings on each side of the existing Capitol
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Substitute Motion: Moved by Speaker Bruce Newcomb and seconded by Representative
Wendy Jaquet, motion to instruct staff to explore the options outlined in the original
motion plus do a comparison of doing just a one-story garden level atrium wing on each
side of the existing Capitol versus two levels of wings on each side. And, include the
cost of a tunnel that would connect from the wings to the Ada County Courthouse.

Amended Substitute Motion: Moved by Representative Moyle and seconded by
Representative Ellsworth, motion to instruct staff to examine the costs and utilization
concerning the Ada County Courthouse of remodeling and adding the addition to it.




Co-Chair Geddes requested that the vote be postponed and instructed staff to examine all
three motions above so that we cover our bases and have an accurate cost comparison of the
motions made.

It was decided that the next meeting would be held on November 9", 2005, at 1:00 pm. The
committee decided to formally invite the Governor’s Office to the next meeting because they
had not previously participated in these discussions and Co-Chair Geddes and the committee
want buy in from everyone involved.

Senator Little made a motion to adjourn and it was seconded by Senator Stegner. The
vote was unanimous.

Meeting was adjourned at 4:54 pm.



